# XER Field Reference

The tables and fields people actually script against, in plain English. A .xer file is plain text: a header line, then repeating %T (table) / %F (fields) / %R (record) blocks, tab-separated.

| PROJECT (one row per schedule) | |
|---|---|
| `proj_short_name` | Project code / short name as shown in P6. |
| `plan_start_date` | The schedule's anchor start date. |
| `last_recalc_date` | Data date: when the schedule was last recalculated. |

| TASK (one row per activity) | |
|---|---|
| `task_code` | Activity ID (visible in P6, not the internal task_id). |
| `task_name` | Activity name / description. |
| `task_type` | TT_Task, TT_Mile, TT_FinMile, TT_WBS, or TT_LOE. |
| `status_code` | TK_NotStarted, TK_Active, or TK_Complete. |
| `target_drtn_hr_cnt` | Planned duration, in hours (divide by 8 for a rough day count). |
| `total_float_hr_cnt` | Total float, in hours. Negative means behind its own logic. |
| `cstr_type / cstr_date` | Constraint type and date, if one is applied. |
| `clndr_id` | Which CALENDAR row governs this activity's working days. |

| TASKPRED (one row per relationship) | |
|---|---|
| `task_id / pred_task_id` | Successor / predecessor, by internal task_id. |
| `pred_type` | PR_FS, PR_SS, PR_FF, or PR_SF. |
| `lag_hr_cnt` | Lag in hours. Negative is a lead (an overlap). |

| CALENDAR (one row per calendar) | |
|---|---|
| `clndr_name` | The calendar's display name. |
| `day_hr_cnt` | Hours counted as one working day on this calendar. |
| `clndr_data` | Encoded work week and exceptions, not human-readable as-is. |

| PROJWBS (one row per WBS node) | |
|---|---|
| `wbs_short_name` | WBS code segment. |
| `wbs_name` | WBS node name. |
| `parent_wbs_id` | Parent node, for rebuilding the hierarchy. |

This covers the fields used most often for scripting, QA, and quick reads. It is not the full XER schema. Every value in a .xer file is a plain string; date and number parsing is the caller's job.